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ESTIMATE RUN 06/22/2015

ESTIMATE SUMMARY 15:26:30

CONTID: C19166R        ESTIMATE NO: 0002 PROG 2005

PCN: 19166R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH133 PAONIA RESERVOIR ROCKFALL PERCENT TIME:

PROJECT NO: STA133A-041                   

SH133 PAONIA RESERVOIR ROCKFALL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 06/20/2015 DATE TIME STARTED 05/04/2015

2478 Patterson Road #17 DATE LET 07/17/2014 DATE WORK BEGAN 05/04/2015

 DATE AWARDED 08/26/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED

Grand Junction CO 81505     970-257-1879 DATE NOTICE TO PROCEED 05/04/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,887,617.94 PARTICIPATING $ $ 276,073.22

AWARD PROJECT AMT: 2,725,375.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,799.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.58

WORK DAYS

WORK DAYS

11.77%

2,547,804.01

276,073.22

276,073.22

270,274.01

$

$

$

$

339,813.93

0.00

339,813.93

0.00

339,813.93

-7,711.43

0.00

332,102.50

0.00

AMOUNT DUE 332,102.50 270,274.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 270,274.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 19166R-BID   ESTIMATE RUN 06/22/2015

PROJECT: STA133A-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

4.000

LF  

310.84000

0010 *Unclassified Excavation 283.000

1,503.000

203-00000  
 

38,077.521,786.000

32,043.96

1,786.000

CY  

21.32000

0015 *Rock Excavation (Special) (Trim Blasting) 0.000

235.000

203-00440  
 

10,455.15235.000

10,455.15

5,000.000

CY  

44.49000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

101.21000

0025 *Truck (Dump) 4.000

0.000

203-01582  
 

439.124.000

0.00

40.000

HOUR

109.78000

0030 Combination Loader 7.500

0.000

203-01594  
 

629.637.500

0.00

40.000

HOUR

83.95000

0035 Rock Scaler 138.500

144.250

203-02300  
 

29,660.48282.750

15,131.83

500.000

HOUR

104.90000

0040 Erosion Log (12 Inch) 177.000

82.000

208-00002  
 

2,048.69259.000

648.62

300.000

LF  

7.91000

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

7,546.87000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

64.53000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

74.37000
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PCN: 19166R-BID   ESTIMATE RUN 06/22/2015

PROJECT: STA133A-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Rock Reinforcement (Dowels) 0.000

444.000

211-01111  
 

24,664.20444.000

24,664.20

9,129.000

LF  

55.55000

0065 *Rock Reinforcement (Number 10) 0.000

963.000

211-01115  
 

59,734.89963.000

59,734.89

4,200.000

LF  

62.03000

0070 *Wildlife Biologist 5.000

0.000

240-00000  
 

484.305.000

0.00

40.000

HOUR

96.86000

0075 *Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

9,128.000

SF  

79.67000

0080 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

929.68000

0085 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,014.000

SY  

28.13000

0090 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

20.000

LB  

2.65000

0095 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

24,390.000

LB  

1.94000

0100 *Welded Wire Fabric (Temporary Shotcrete Reinforcement) 0.000

0.000

602-00210  
 

0.000.000

0.00

1,014.000

SY  

10.33000

0105 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

8.000

LF  

608.67000

0110 *Wire Mesh (Anchored) 0.000

0.000

607-55100  
 

0.000.000

0.00

57,300.000

SF  

5.82000



CONTID: C19166R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19166R-BID   ESTIMATE RUN 06/22/2015

PROJECT: STA133A-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Construction Surveying 0.250

0.000

625-00000  
 

3,228.750.250

0.00

1.000

L S 

12,915.00000

0120 *Mobilization 0.000

0.500

626-00000  
 

82,766.130.500

82,766.14

1.000

L S 

165,532.27000

0125 *Public Information Services 0.250

0.150

626-01000  
 

2,314.120.400

867.79

1.000

L S 

5,785.29000

0130 *Flagging 195.500

682.750

630-00000  
 

28,674.86878.250

22,291.79

3,600.000

HOUR

32.65000

0135 *Traffic Control Inspection 6.000

12.000

630-00007  
 

3,603.2418.000

2,402.16

50.000

DAY 

200.18000

0140 *Traffic Control Management 7.000

23.000

630-00012  
 

30,027.3030.000

23,020.93

120.000

DAY 

1,000.91000

0145 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

38.741.500

0.00

3.000

EACH

25.83000

0150 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

258.3010.000

0.00

24.000

EACH

25.83000

0155 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

51.662.000

0.00

4.000

EACH

25.83000

0160 *Portable Message Sign Panel 31.000

73.000

630-80359  
 

2,820.48104.000

1,979.76

334.000

DAY 

27.12000

0165 *Drum Channelizing Device 3.000

0.000

630-80360  
 

77.493.000

0.00

12.000

EACH

25.83000
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PCN: 19166R-BID   ESTIMATE RUN 06/22/2015

PROJECT: STA133A-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

25.831.000

0.00

6.000

EACH

25.83000

0175 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

12.000

EACH

25.83000

0180 *Traffic Cone 46.500

0.000

630-80380  
 

600.7846.500

0.00

200.000

EACH

12.92000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0190 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

5,000.000

F A 

1.00000

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0205 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0220 F/A On-The-Job Trainee Added per CO # 2 0.000

33.000

700-70021  
 

66.0033.000

66.00

400.000

HOUR

2.00000

CAT 322,147.68276,073.222,869,951.69CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,353.751.000

0.00

1.000

EACH

16,353.75000
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PCN: 19166R-BID   ESTIMATE RUN 06/22/2015

PROJECT: STA133A-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:30

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

0.000

620-00020  
 

1,312.501.000

0.00

1.000

EACH

1,312.50000

CAT 17,666.250.0017,666.25CURRENT AMT0400 $ $ $

$ 339,813.93276,073.22$2,887,617.94$CURRENT AMTPROJECT TOTAL


